



Army Educational Outreach Program  
GEMS Essential Program Steps




*October 2018*





---

## Essential Program Steps






---

## Program Timelines

| <b>GEMS</b>         |   |
|---------------------|---|
| November            | CAMs will distribute GEMS budget                                  |
| December            | Website and application changes due                               |
| December            | Site Proposals and Budgets Due to CLC                             |
| December            | Site Proposals and Budgets Due to CAM                             |
| January             | Test application tool and give feedback                           |
| January             | Final application changes due                                     |
| January-April       | Program planning/outreach conducted                               |
| January-February    | Site visit coordination (for evaluations, by IPA, LO and/or CAMs) |
| November - December | Resource Teacher & Near Peer Mentor Application Period            |
| February - March    | Student Application Period  |
| May - August        | Programs Ongoing  |
| May - August        | Program evaluation ongoing  |
| September           | After Action Meeting  |